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FTRIBCT: Article Pudblishel in the Vaahington Post
23 January 1957, "GSA Probe¢ 3 Complaints
of Chiseling on Peint Jobs" - Capy Attached

1. The allegations conteined in the above article have
been checked with Nr. Van Wesver, GSA Bulldings Manager, ani
Mr. Fred Bayne, G8A Painting Supsrvisor assigned to this
building. :

2. The basic contract wvas made in the summer of 1955 )
Ty GSA with the Bainbridge Co. who subcontracted work to
Clifton D. Mayhev. Original contrect in the amount of

159,000 specified that two coats of laetex paint would be

used on all interior surfaces. Latex paint vas 0SA speci-
fication type I TT-P-0029 which is an inexpensive rather
thin type latex paint. Prior to the time that the contract
wes igsued an effort was made by the GSA building manegexent
persomiiel and at the request of CIA personnel to change the
paiant specifications to sn oil-based paint vhich would give
an egg-shell sheen. This was in accordance with the
recomsendation mede by | I8D representative.
Changs order number ons contract effected this change at
an afditional cost of $13,000. This particular paint was to
be GSA specification TT-P-30, fortified, and 1is designed to
give good coversge wvith ome coat; however, the dlause in the
original contragt specifying two coats was not changed nor
was there any intention of redus the number of coats from
one to two. The paint wvas sypl in accordance with uwnion
regulations which specified that four inch brushes and seven
inch rollers could be used on the job.

3. Besentially two coets weore epplied 1o wost aress. In
e fev instencés where “flssiing™ or “cat-teiling” occcurred, threes

- or more coats were applied. In a few inetencesg vhere 1t was in

the best interest of CIA and GSA only one coat wes spplied. In
each of {hese ceses both CIA and GBA were thoroughly cognitant
of the situation.
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Good records were maintained by G8A on "credits” due the M :
Goverament because some particuler spot in an area hed been ) .
omitted at CIA request. Later most of these areas were

painted by the contractor. In a very few instances these | -

"oredits" were "worked out” by the contrector in .the fort

of extra work not cmred by tha contrect.

4. In & relstively fevw instances it was decided to
ase Just one coat instead of two coats. This was domne at
the request of CIA or QBA representatives, and in each
case both CIA dnd (GS8A were fully cognizent of the request.
The type of circumstances vhich would bring about a decisiom
to oaly use one coat would be in a venlt or extremely
asnsitive area where the bepnafits of two paint coats were
more than offset by the extra work and security orecautions
“Wwick would be required. Using the oill-besad print it was
ascessary to wait 24 hours before the second coat could be
zzplied. 1In & very fev instances vhere a large mumber of
safss ware involved the decision vas wade by CIA represen-
tative not to paint the wall covered up by the safe. ter,
1¥ and vhan the component moved, the touch-up raiating weuld
ba done by tha GSA painters assigned to the building.

1

57 Because of security considerations it was pecessery
heve most of the painting done at night. The contractor's
sonnel were under the Agency's escort at all times. No
=ct instructions wvere provided to the comtractor by CIA
perzonnel. The scheduling of areas to be peinted wss CIA's
regponsibility.
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6. Contact with the contractor and his persomnel was
through Mr. Tully Saumders, the GSA engineer/fgspector.

Mher 3SA inspectors were Messra. Abraham Goldsmith,

Zimer 1. Leander, and Alexender Yourshaw. Mr. Leander was
the only one who could be contacted at this time &s the othera
are on leave or not immediately avalleble. Mr. leander only
vorked a few weeks at the end of July and early August 15€7.
Ae astated Lthat he wasg not aware of any problems of thu

nnture mentioned in the nevspaper article,

7. HMr. Van Veaver stated that there were no requests
aade for unlon stewsrds. to be admitted to the building. IT
thers had been requests of this nature, he steted that it
wuld have come to his attention. There should nct have been
any vroblen in admitting the stewarda under escort if such a
request had been made,
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Mr. Fred Bsyne had no responsidbilities for this contrast.
However, on several instances he was consulted and agreed
tc latdy asswoe responsibdilities to paint a few arsas
whers it was totally impractical to use the contractor.
EewmspxnguutmthGMwnm¢mﬁnﬂh~&u-shMumn_
i .,5‘» [
“Inwtmlvenns experience that (pnmtmg
contract) wvas dpe of e best paint jobs the
mmunmmm¢nur3m '
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I've noted in margin, a couple of unanswered
questions, .. Baynard claims that he has
allegations that only one coat was applied. This
by painters who allegedly worked on the job. .
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